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A B S T R A C T
Robust environmental management of deep-sea mining projects must be integrated into the planning and ex-
ecution of mining operations, and developed concurrently. It should follow a framework indicating the environ-
mental management-related activities necessary at each project phase, and their interrelationships. An environ-
mental management framework with this purpose is presented in this paper; it facilitates the development of
environmental information and decision-making throughout the phases of a mining project. It is based environ-
mental management frameworks used in allied industries, but adjusted for unique characteristics of deep-sea
mining. It deﬁnes the gathering and synthesis of information and its use in decision-making, and employs a
conceptual model as a growing repository of claim-speciﬁc information. The environmental management activities
at each phase have been designed to enable the implementation of the precautionary approach in decision making,
while facilitating review of adaptive management measures to improve environmental management as the
quantity and quality of data increases and technologies are honed. This framework will ensure fairness and
uniformity in the application of environmental standards, assist the regulator in its requirements to protect the
environment, and beneﬁt contractors and ﬁnanciers by reducing uncertainty in the process.
1. Introduction
Although there is currently no exploitation of deep-sea mining mi-
nerals in international waters, action by this emergent industry appears
impending. The International Seabed Authority (ISA), which has reg-
ulatory authority for the seabed and its mineral resources in areas be-
yond national jurisdiction, has awarded 28 exploration contracts for
polymetallic nodules, seabed massive sulphides and cobalt-rich ferro-
manganese crusts by public and private entities (hereafter 'contractors';
1). In addition, plans for mining in areas under national jurisdiction are
also being implemented, with mining licenses awarded for seabed
massive sulphides in Papua New Guinea and metal-rich sediments of
the Red Sea. Of these, mining at the Solwara-1 site oﬀ Papua New
Guinea [2] may be the ﬁrst test case, both in terms of economic and
environmental outcomes. Terrestrial mining has not had a good en-
vironmental track record, and the social acceptance of other oﬀshore
industry activities has decreased following recent disasters (e.g. Deep-
water Horizon; 3). Expectations for environmental protection asso-
ciated with a ‘social license’ for exploitation inﬂuence the regulatory
and political processes governing operations [4], and are an important
factor for the oﬀshore oil and gas industry. Thus, the success of the
deep-sea mining (DSM) industry depends, in part, on securing and
maintaining a social license to operate through eﬀective environmental
management [5].
The ISA is legally required to adopt the necessary measures to en-
sure eﬀective protection of the marine environment from harmful ef-
fects that may arise from DSM activities [6, Article 145; 7]. Further-
more, the ISA is tasked with the regulation, coordination, and the
http://dx.doi.org/10.1016/j.marpol.2017.07.002
Received 20 January 2017; Received in revised form 9 April 2017; Accepted 5 August 2017
⁎ Corresponding author.
1 Present address: Department of Chemistry, Norwegian University of Science and Technology (NTNU), Trondheim, Norway.
E-mail address: jennifer.durden@ntnu.no (J.M. Durden).
Marine Policy 84 (2017) 193–201
0308-597X/ © 2017 The Authors. Published by Elsevier Ltd. This is an open access article under the CC BY license (http://creativecommons.org/licenses/BY/4.0/).
MARK
management of multiple mining activities in space and time, ac-
counting for the impacts of one activity on another [8], and any cu-
mulative impacts, over the region and long timescales. A holistic ap-
proach that considers the whole ecosystem, including each project and
the strategic environmental management of the region, is necessary to
achieve these aims [9]. At a regional scale, an Environmental Man-
agement Plan for polymetallic nodule mining in the Clarion-Clipperton
Zone was developed [10,11], which established mining-free areas
outside the existing exploration claims. The Legal and Technical Com-
mission (LTC) of the ISA, which is tasked with drafting the environ-
mental rules, regulations and procedures for adoption by the ISA
Council, recommended the plan following advice from experts [12],
and it was adopted by the ISA Council in 2012 [11]. Whether the plan is
binding on contractors, in particular those with exploration contracts
predating the decision, is somewhat unclear [13]. Furthermore, while
spatial management has been considered in this plan, it does not in-
clude temporal considerations.
At the level of individual mining claims, the ISA has gradually de-
veloped regulations for contractors as needed with each new phase of
mining. As such, the ISA has adopted regulations for prospecting and
exploration [14–16], and is currently developing regulations for ex-
ploitation activities. This has occurred without the context of trans-
parent environmental strategies, at global, regional or project scales
[17]. Existing recommendations to guide contractors in undertaking
environmental impact assessments [18] relate primarily to baseline
studies and environmental data collection during the exploration phase,
but do not yet indicate how this information is to be linked for test
mining, exploitation, monitoring or other future activities within a
project, or for regional assessments.
Robust ecosystem assessment should include the ‘formal synthesis
and quantitative analysis of information on relevant natural and so-
cioeconomic factors, in relation to speciﬁed ecosystem management
objectives’ [19], and should be updated during the project as more
information becomes available, increasing the knowledge base and
improving management approaches. Thus, environmental management
at the project scale must be integrated into the planning and execution
of mining operations, and developed concurrently. To facilitate this
process, environmental management activities should follow a frame-
work that considers linkages between project phases, and their inter-
relationships. Such a framework has been recommended by the Inter-
national Marine Minerals Society [20] as a voluntary measure, by
industry [21], alluded to by the World Bank as important to ﬁnancing
[22], and may also be included in a Mining Code [10]. However, such a
framework has not yet been developed.
As several exploration contracts have recently expired and subse-
quently entered their ﬁrst extension period, and draft exploitation
regulations are being developed, guidance for a holistic environmental
management framework is a timely task. Ideally, such a framework
would be introduced before exploitation contracts and further ex-
ploration contracts are granted, as it would be diﬃcult to implement
environmental controls and ensure fairness between contractors after
exploitation begins [13]. Similar concerns regarding timing apply to the
establishment of protected areas [12,23]. Industry has also acknowl-
edged that the presence of guidance governs their action; concerns over
legal risks of operating in the international seabed ‘Area’ related to the
lack of deﬁned regulations has resulted in increased focus on pro-
specting in EEZs [24].
The adoption of a project-scale environmental management frame-
work (EMF) by the ISA and national regulators for DSM would have
four main beneﬁts:
1. An EMF would promote the timely development and adoption of
appropriate environmental management measures in parallel and
integrated with project decision-making.
2. Technical aspects of the process would assist the ISA in oper-
ationalising its obligation to protect the marine environment from
impacts of mining, both with respect to managing impacts from an
individual project, and the cumulative impacts of multiple projects.
It would also be of beneﬁt to national regulators.
3. Implementation of a standard process would beneﬁt contractors by
reducing uncertainty in planning, application, and undertaking of
exploitation activities, and the collection and reporting of environ-
mental information, while providing some certainty of process to
ﬁnanciers, and reducing disparity in action and reporting to the
regulator.
4. An EMF would ensure fairness and uniformity in the application of
environmental standards, in conformity with the principle of the
common heritage of mankind [6, Article 136] and taking into ac-
count the responsibility and liability of contractors and sponsoring
states.
2. Principles and scope of framework design
This article provides a good practice framework to guide the en-
vironmental management of DSM activities, including recommendations
on regulatory oversight and review. This EMF is provided on a project-
speciﬁc basis, but assumes the integration by individual projects of re-
gional and strategic management objectives and plans. The scope is
limited to the environmental management of the planning and execution
of DSM exploration, extraction and rehabilitation activities, and does not
include transportation, port-based, on-shore or land-based activities.
While informed by practices of other extractive industries, princi-
ples for the framework are speciﬁc to the DSM context, including en-
vironmental, socioeconomic and legal/governance factors. These prin-
ciples are described in detail below, with reference to key literature:
1) The EMF meets the standards of the United Nations Convention on
the Law of the Sea [UNCLOS; 6, articles 136, 145, 162, 165 and
192], including the principles of the common heritage of mankind,
protection and preservation of the marine environment, and pre-
vention of damage to marine ﬂora and fauna. It builds on environ-
mental management practices in other established related industries
with similar types of activities, work in similar environments, or
with similar environmental risks, and more well-developed en-
vironmental management schemes; these include terrestrial mining
[25], onshore and oﬀshore oil and gas exploration and extraction
[26–29], and the shallow marine UK aggregate industry [30], but
adapted for the unique conditions of DSM.
2) The EMF is designed to be applicable to all types of DSM in inter-
national and national jurisdictions (polymetallic nodules, seabed
massive sulphides, cobalt-rich crusts, and others).
3) The design of the EMF considers the existing environmental man-
agement conditions imposed by the ISA [14–16], to ensure its
compatibility. Any recommendations for changes to these to ensure
robust environmental management are justiﬁed and highlighted.
4) The EMF is designed to ensure that project-based environmental
management follows and facilitates the objectives and policies of the
strategic and regional environmental management plans, by sug-
gesting points in the process at which to relay information between
these management documents.
5) The EMF is designed to facilitate integrated ecosystem assessment
by ensuring that all data are formally synthesized and related to the
management objectives and regulations to inform decision-making
as a project progresses. Relevant data include all current and pre-
vious environmental data, up-to-date information on the project
scope and plan, and the best available technology (BAT) for both
mining and environmental monitoring. The EMF reﬂects the incre-
mental nature of the development of the project. In facilitating
formal quantitative synthesis and review at project intervals, the
EMF supports ecosystem-based management, including the assess-
ment and management of cumulative impacts, and interactions
among components [as suggested by 19].
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6) The EMF structure is designed to allow the precautionary approach
to be implemented at all stages of the project, not least to com-
pensate for the paucity of environmental data and development
information related to DSM. See below for more detail.
7) The mitigation of impacts should be planned, executed and eval-
uated according to a prioritised hierarchy. The EMF incorporates
environmental management early in project planning, and should
include suﬃcient planning for, and execution and evaluation of the
implementation of this mitigation hierarchy. More detail is provided
below.
8) The EMF is designed to provide for adaptation of a project, by in-
cluding adaptive management (active and passive) at appropriate
points in the project process to address changes to baseline knowl-
edge, methods, regulations, techniques, practices and technology for
both mining and environmental monitoring and assessment, and
improvements in the understanding of ecological processes and al-
terations to stakeholder perspectives that are likely to occur over
time. See below for further detail.
9) Explicit roles and responsibilities for the regulator, contractor and
stakeholders are set out in the EMF, including required deliverables.
The EMF focuses on environmental management, but management
of socio-economic/cultural impacts, and health and safety are com-
monly combined into the same management structure as the environ-
mental management, and incorporated into the milestones, licenses,
permitting, and reporting and data submission requirements [12].
2.1. The precautionary approach
The precautionary approach requires addressing and preventing
environmental risks at an early stage, even if uncertainties remain [31].
It requires the identiﬁcation and communication of uncertainties, to
ensure these can be addressed through management actions. The pre-
cautionary approach has been identiﬁed as a tenet of the environmental
management of DSM, because it helps to compensate for the paucity of
standardised environmental data that is needed for robust decision-
making within ‘reasonable time frames’ [10,32]. As such, the applica-
tion of the precautionary approach has been endorsed by scientists
[7,9] to protect both the environment and the common heritage of
mankind. Applying the precautionary approach at the project level
could involve incentives for reducing uncertainty, minimizing ecolo-
gical impacts, and creating management mechanisms to halt production
in cases of risk of serious harm [8,33]. For example, the development of
the no-mining areas in the Clarion Clipperton Zone [34] contribute to a
precautionary approach for the spatial environmental management of
the region.
At a project scale, the EMF for environmental management is de-
signed to ensure that there is suﬃcient review of the project at appro-
priate intervals to facilitate the identiﬁcation of uncertainties and deci-
sion-making on whether/how to proceed following the precautionary
approach. Robust collection of baseline and monitoring data; full,
transparent, and peer-reviewed environmental impact assessments
(EIAs); and staged reviews and assessments of detected impacts during
test mining and commercial operations, all provide opportunities to
adapt practices and management to ensure that precaution is prioritised.
Decision-making involving risk-beneﬁt or cost-eﬀectiveness tests for fu-
ture actions, compared with alternatives, is recommended as a means to
avoid potential harm [24,35], rather than simply assessing whether a
“reasonable likelihood” of serious or irreversible harm exists [20].
2.2. Mitigation of environmental impacts
The mitigation of environmental impacts is a key goal of environ-
mental management. Mitigation opportunities should be identiﬁed
during the planning phase, as part of EIA, and implemented throughout
the project through adaptive management. A hierarchy of mitigation
measures (Fig. 1) supports the precautionary approach, visualising how
measures can be implemented in terms of their relative importance.
This hierarchy prioritises the prevention or avoidance of impacts, fol-
lowed by reduction of residual impacts, restoration and ﬁnally oﬀ-
setting or compensation for the impacts. Following this hierarchy is
widely regarded as good practice and is required by law in some jur-
isdictions [36], but practical application of the rehabilitation and oﬀset
elements of the hierarchy to deep-sea ecosystems following commercial
mining activities have recently been called into question.
The ultimate goal of mitigation measures is to ensure no net loss of
key environmental parameters [see Performance Standard 6 in 37]. In
DSM there is likely to be emphasis on the avoidance and minimisation
phases of the hierarchy, although restoration has been considered [38].
This is reﬂected in the environmental impact assessment report for
Solwara-1, which proposes spatial management measures to reduce the
impact of the development, such as set-aside areas, and potential
translocation of animals from the mined area [2].
The importance of applying the precautionary approach to pre-
venting and minimizing the impacts of DSM is emphasised in a recent
report by the World Bank [22], highlighting its application to the ﬁ-
nancial evaluation of DSM projects. To the extent that elements of the
mitigation hierarchy are applicable to the deep sea, they should be
included into the environmental management process of DSM at the
project level, together with additional conservation actions. To facil-
itate decision making based on the mitigation hierarchy, the following
key considerations are built into the EMF: 1) to ensure that environ-
mental management is considered in the early planning stages of the
project; and 2) that suﬃcient reviews of the planning, exploration,
exploitation and monitoring activities are performed to ensure that
avoidance and minimisation of impacts are applied in decision-making
in each phase, and to evaluate the eﬀectiveness of the chosen mitigation
and conservation actions taken.
2.3. Adaptation and adaptive management
Successful environmental management of a DSM project will in-
volve adaptation during the project to allow for industrial, scientiﬁc
and policy developments to be incorporated into management strategy
as they are acquired. This is particularly important in DSM, where a
substantial increase in available environmental data is anticipated (e.g.
baseline study results, environmental conditions, faunal response to
mining activities, etc.; 39), regulations are still incomplete [17], and
mining technologies are under development [40,41]. ‘Adaptive man-
agement’ involves the periodic re-evaluation and alteration of a project
to accommodate current knowledge and techniques [42], and is thus an
iterative process of deliberation [43]. It is employed to reduce un-
certainty and improve the long-term management of a project. How-
ever, adaptive management can be unsuitable for activities that quickly
cause very serious or irreversible harm, where impacts must be mea-
sured on long-term scales [44], or where endangered species are critical
to a complex and poorly understood community [45], concerns for
DSM. Peel [46, p. 154] cautions that “used indiscriminately or
Fig. 1. Actions prioritised in the mitigation hierarchy.
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inappropriately, adaptive management mechanisms can operate to
water down regulatory requirements, reduce public scrutiny of plan-
ning and development approval processes and accord preferential
treatment to favoured industries, thus substantially detracting from any
precautionary role they might serve in addressing uncertainty.”
Eﬀective adaptive management is integrated into the project at all
phases to allow modest and reversible adjustments of a process, in-
cluding environmental management. As a procedural tool, it must be
integrated into the decision-making framework [13]. With each cycle of
decision-making, monitoring, and assessment of the results, manage-
ment decisions can be improved and uncertainty may be reduced
[43,47]. The feedback from the evaluation to decision-making is key, as
conﬁdence in the alternatives evolves and appropriate actions change
over time. Adaptive management considers the aims, alternatives to be
evaluated, models to be used in evaluation (e.g. forecasting, cost/ben-
eﬁt), and stakeholder consultation, in addition to the planned evalua-
tion, decision-making and compliance mechanisms [47,48].
In DSM, the adaptive management approach could be used to ad-
dress a number of uncertainties. Anticipated developments should be
evaluated, with the possibility of altering activities during a project to
accommodate them. Anticipated developments include: 1) improve-
ments to the understanding of the environment and impacts to it from
mining, as well as changes to the mining plan at the project claim
(arguably simply ‘good management’ practices); 2) improvements to
the understanding of the environment, mining technologies and im-
pacts at a greater spatial scale than the project (such as aﬀecting other
claims or the region); 3) altered environmental goals through the de-
velopment and evolution of strategic and regional environmental
management plans; 4) advances in the BAT; 5) updates to DSM en-
vironmental policy and regulations; and, 6) active experimentation, for
example to test new technologies or to research mitigation options
through a well-designed trial. Many of these aspects should be proposed
by the contractor and agreed with the regulator during the EIA pre-
paration, with the monitoring plans and adaptive actions agreed by
both parties prior to proceeding with exploitation. Aspects 2-5 above
may be imposed by the regulator. Each of these adaptive management
‘loops’ requires tangible goal setting, and both monitoring and review
at an appropriate time scale, so the EMF is designed to include suﬃcient
points for such planning and review. Additionally, the EMF is designed
to include opportunities for adaptive management to be incorporated
into decision-making point in the project.
3. The Environmental Management Framework
3.1. Introduction
The EMF follows the main phases of a DSM project, from project
conception, through exploration and exploitation to closure, with en-
vironmental management activities at each phase (Fig. 2). If a staged
mining approach is adopted, where diﬀerent mining phases occur at
one claim, then several aspects of the EMF may run in parallel (e.g.
exploitation in one area, and closure at another area). Fig. 3 provides
detail on each of these phases. Descriptions of the components are
provided below, but detailed guidance for these components will be
presented in companion papers, together with standards and methods
for analysis. Distinct roles and responsibilities for the main parties in-
volved are presented. Consideration for the establishment and main-
tenance of a repository for the environmental information generated
during a project is also given below, as a conceptual model.
3.2. Roles and responsibilities
The contractor proposes, plans and undertakes exploratory and/or
extractive activities. The contractor is responsible for ensuring that it
and its subcontractors comply with all regulations and the conditions of
the contracts/licenses and permits [14, Regulation 14; 15 and 16,
Regulation 15]. It is responsible for the development of the project-
speciﬁc mining and environmental management plans and their doc-
umentation, collection of environmental data within the claim area,
submission of reports and data, and engagement with the regulator and
stakeholders. For DSM in the Area, the contractor is sponsored by a
State [6, Article 153(2)]. The State also carries responsibilities and li-
abilities [6, Article 139; 49], a discussion of which is beyond the scope
of this paper; the collective environmental responsibilities of the State
and contractor are listed here for the ‘contractor’.
From a project perspective, the roles of the regulator are of super-
vision and enforcement. It should provide independent oversight of
DSM projects, to evaluate and manage their impacts to the environ-
ment, and to enforce legal obligations. Additionally, the regulator
should coordinate and manage activities by individual and multiple
mining contractors, and manage mining within the context of con-
ﬂicting ocean uses [19]. This includes environmental management at
multiple spatial scales, including development and maintenance of
strategic and regional environmental management plans. The regulator
should be responsible for acquiring the necessary data for project-based
and regional management; assessing applications for mining contracts,
review such applications and provide adjustments or regulatory ap-
proval (where appropriate); setting performance targets; and enforcing
targets, policies, regulations and adherence to license conditions by
auditing contractors’ activities, reviewing reports and data provided by
contractors. The regulator will receive all reports from the contractors
and use the information therein to inform and update the regional as-
sessment iteratively.
Fig. 2. A ﬂowchart depicting the basic phases of a deep-sea mining project, including
ideal environmental management steps.
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Stakeholders should be invited to provide input to the environ-
mental management process, particularly at decision-making junctures,
such as in the EIA scoping stage, the review of EIAs, and outcomes of
environmental monitoring programs. Interests related to DSM are di-
verse, and come from a wide range of stakeholders, including the reg-
ulator, State Parties to UNCLOS, other claim holders and contractors,
shareholders, employees, legal experts, mining experts, scientiﬁc ex-
perts, local communities, non-governmental organisations, and the
public [12,20].
3.3. The conceptual model
Conceptual models are used in the environmental management of
other industrial activities, particularly in the management of industrial
contaminated sites in the United States [50] and Europe [51], and the
idea has been adapted here for DSM. As the name suggests, it is a
concept of the current understanding of the environmental conditions
related to a project location, and as such includes both a repository of
information and an interpretation/synthesis of this data. The con-
ceptual model for a project contains all information necessary for de-
cision-making related to the mining project and its environmental
management, including environmental data and syntheses, the mine
plan, past and present mining activities and equipment, and previous
decisions (Table 1).
The main beneﬁt of the conceptual model is to have all available
data and interpretations at hand as an evidence base for decision-
making. It also facilitates ensuring that outcomes of previous decisions
are adequately addressed, thus avoiding the repetition or propagation
of errors. In a phased or staged mining scenario, the conceptual model
becomes central to managing activities in diﬀerent phases at diﬀerent
locations within a claim (most likely for seabed massive sulphide
mining). A conceptual model for a project is developed and maintained
by the contractor, and the up-to-date conceptual model for a project is
provided to the regulator to inform its management of the wider region
(which may, in turn, maintain its own conceptual model of the region).
The conceptual model is thus a growing repository of claim-speciﬁc
information supported by transparent data. It must be updated reg-
ularly, at least before each decision-making point (Fig. 3), and it
iteratively increases in content. During an update of the conceptual
model, new data are added and evaluated in the context of all existing
data and decisions, and previous syntheses are re-evaluated. The con-
ceptual model must be presented and stored in an accessible format,
including 2-dimensional graphics and/or 3-dimensional renderings, in
addition to text describing detailed conditions and interpretations. A
Fig. 3. A detailed ﬂowchart depicting the sequence and data interrelationships between phases of environmental management associated with deep-sea mining activities. Tasks outlined
in black are the contractors’ responsibility, and those outlined with a dashed line involve regulator (and stakeholder) input. ‘Test mining’ is shown as a separate phase within
‘Exploration’, since current exploration contracts include test mining. ‘SEA’ denotes the regional (and/or strategic) environmental assessment and plan(s).
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component of computer modelling is likely to be included. Consistency
in nomenclature, including symbology, is essential, with nomenclature
being prescribed by the regulator.
3.4. EMF Components
Environmental management must be integrated into all phases of a
project (Fig. 3), which are detailed below.
3.4.1. Phases 1 & 2: Desk study and preliminary assessment
These phases involve: consulting the strategic environmental as-
sessment and plan (if available; to be developed by the regulator) to
incorporate regional strategic actions and environmental under-
standing; and preparing a review and synthesis of existing information
on the environmental conditions of the project area to anticipate risks
of mining and to plan the baseline sampling program during explora-
tion. During these phases, the initial plan for mining is also developed,
including a preliminary resource assessment and initial development of
the design speciﬁcations for the mining vehicle and other platforms.
The conceptual model is established at this stage using this information,
which will provide an evidence base from which to evaluate impacts at
a later stage. The contractor’s environmental management policy
should be established a manner that is consistent with environmental
goals and objectives of the regulator, including responsibilities, proce-
dures, resources, internal policies, objectives, targets with periodic as-
sessment, and consistently applied throughout the project. Robust en-
vironmental management policies comply with ISO 14001 [52] as well
as all requirements by the regulator.
Prior to the commencement of exploration activities, the conceptual
model should be submitted to the regulator for review. A detailed plan
for exploration, including sampling and analytical protocols required
for the baseline study, should also be presented. Stakeholders should be
engaged, and plans revised if necessary, to secure regulatory approval
to proceed [53].
3.4.2. Phase 3: Exploration and baseline surveys (and test mining)
The aim of exploration is to reduce uncertainty about the resource
and the environmental conditions, in advance of the EIAs for test
mining and exploitation. The agreed environmental baseline survey
[current requirements in 14–16], and monitoring during exploration
activities should undertaken during this phase, with the results being
used to update the conceptual model to inform the EIA. The contractor’s
environmental management plan should be implemented in exploration
activities, and the regulator audits these activities to ensure compliance
with the regulations [e.g. to prevent, reduce and control pollution, and
to report on any eﬀects; 14–16].
Test mining has been included as a separate phase, as it may include
activities that may harm the environment, and as such should require
its own EIA and environmental management (and monitoring) plan
(EMP; also sometimes denoted as ‘EMMP’ by others; see below for de-
tails). However, mechanisms for preparing, evaluating and approving a
test mining-speciﬁc EIA, and its content, have not been developed yet.
Results of previous scientiﬁc studies of test mining-type activities
[54–57] could be used to inform the EIA for a test mining phase. These
results suggest that substantial impacts to biotic communities may be
sustained by test mining, thus test mining activities need planning and
Table 1
The conceptual model should contain up-to-date information on the environmental conditions, all historical data and syntheses, and information on proposed activities. The types of
contents are listed below, and have been expanded from those suggested by others [26,58,59]. For each item, the size/magnitude (spatial and temporal), rates and magnitudes of
variation, and periodicity should be considered. Sources of information should include environmental data collected at the claim, information from the regulator, previous studies at the
claim or analogous locations, historical environmental assessments at other claims, scientiﬁc literature and other sources of applicable data (e.g. Census of Marine Life, Census of the
Diversity of Abyssal Marine Life) [10].
Type of information Parameters
Location and size of project area Location, size
Bathymetry Depth, notable features
Climatic conditions and air quality Physical, chemical, biological
Pelagic conditions Physical, chemical, biological
Midwater conditions Physical, chemical, biological
Benthic conditions Physical, chemical, biological
Surface and subsurface geology Physical, chemical, biological
Interactions between geological, benthic, midwater, and pelagic conditions Physical, chemical, biological
Hazards (potential and historical) Natural and anthropogenic, scale of and impact to physical, chemical and biological
conditions, timeline of/for impact
Project areas within the claim Locations, size, purpose
Protected areas within and without claim areas Locations, size, purpose
Details of planned, current and historical mining exploration or extraction activities Scope, type, details of design and operation, timeline, environmental risks or results
Transport corridors Location, size, usage type, frequency of use
Areas of potential conﬂict with other claims, contractors and/or industries Location, size, frequency, nature of conﬂict, other parties involved
Risks and risk management activities (including emergencies, release and exposure
characteristics; may include computer models/results)
Details and rationale of risk assessments
Planned mitigation/rehabilitation work Location, type, size, anticipated result, details of monitoring to measure results,
possible negative eﬀects, rationale
Identiﬁed current, potential and historical risks and impacts Type, spatial size, estimated or actual duration, risk receptors, anticipated or
measured combined and cumulative eﬀects
Plan for potential emergencies (e.g. process-related, natural disasters, war/sabotage),
nature of emergency and consequences, combined incidents
Type of emergency, size and timeline of emergency and recovery, consequences,
anticipated impacts, type and scope of mitigative actions
Results of current and previous monitoring programs Aims, scope, results, implications; for all information types
Results of current and previous regulatory reviews and audits, and details of any penalties Aims, scope, ﬁndings
Adherence to current regulations Information of actions to adhere to current regulations, and records of any
contraventions (including penalties and consequences)
Implementation of BAT Details of technology (e.g. purpose, application, design, operation), details of
implementation (e.g. purpose, rationale, result)
Stakeholder inputs, current and past Formal and informal; identity, nature and detail of input, response to stakeholder
input, how input addressed, rationale
The current and previous syntheses of all data at a given point (i.e. what is the story?) Synthesis of all information above, including rationale for interpretation
Summaries of previous decisions made regarding the project
Uncertainties, and items requiring further investigation Scale and relationship to above types of information (qualitative and quantitative),
information and timeline required for certainty
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an EIA. Monitoring during test mining will collect vital data on the scale
and intensity of impacts that can inform the EIA for the commercial
mining phase.
3.4.3. Phase 4: Appraisal
The preparation of the EIA is likely the most well known aspect of
project-scale environmental management, and currently required by
the ISA. The ISA has developed a draft template for the EIA report [58],
so details are not presented here. In brief, the EIA report should include
the exploitation plan; results of the baseline assessment completed
during exploration work [14–16]; an assessment of risks to the en-
vironment, their probability of occurrence and consequences [20]; and
the designation of protected areas within a claim [e.g. impact and
preservation reference zones; 14, Regulation 31(6); 15 and 16, Reg-
ulation 33(6)].
The project-speciﬁc EMP details how exploitation operations will
proceed [existing guidance in 58], and the risks identiﬁed in the EIA
should be mitigated according to the hierarchy. Again, the conceptual
model should underpin the EMP. Here the precautionary approach and
adaptive management may be revisited, and their application may be
particularly important [20]. Plans to conduct environmentally re-
sponsible operations should be detailed, including the environmental
management system with a quality review program [20], use of BAT for
both mining and environmental assessment and monitoring activities,
environmental assessment and monitoring at suitable spatial and tem-
poral scales, regulatory reporting, emergency response plans, and an
initial plan for rehabilitation and closure following exploitation.
The stakeholder and regulatory reviews of the EIA (for both test and
commercial mining) and EMP may involve iterative adaptation of both
until all parties are satisﬁed. It should include the consideration of
previous environmental performance during exploration and test
mining. Regulatory approval for exploitation will include explicit
minimum requirements for the EMP, monitoring, and reporting. The
regulator should audit or make provision for the independent auditing
of exploitation and monitoring activities, as well as publish reports on
the results of these activities, to demonstrate compliance and to show
that where any non-compliances have occurred, corrective actions have
been put in place.
3.4.4. Phase 5: Exploitation
In this phase, the contractor must implement its up-to-date EMP
during exploitation activities, complete required monitoring, and pro-
vide reports on its environmental management and adherence to per-
formance targets to the regulator. The conceptual model should be
updated with monitoring results, and be used in revising rehabilitation
and closure plans. The regulator audits the exploitation and monitoring
activities to ensure compliance with the regulations and performance
targets, and uses information from the conceptual model to update its
regional assessment.
Following exploitation activities, the environmental conditions
should be assessed as in the baseline study to determine the extent of
rehabilitation required. Rehabilitation planning should be revised and
reapproved based on updated environmental information, and any
newly-imposed regulatory requirements. Compensation for damage
may also be required by the regulator [20].
3.4.5. Phases 6 and 7: Rehabilitation and closure/long-term monitoring
In this phase, the rehabilitation plan is implemented, and the clo-
sure plan is determined. Long-term monitoring may be required to as-
sess rehabilitation success; it will inform risk assessments for future
projects. All information gained in the rehabilitation and closure phases
should be reported to the regulator and reviewed by an environmental
science advisory group, which should use the information to update the
regional assessment.
4. Discussion
The EMF for DSM described here provides a platform for robust
environmental management of a DSM project, regardless of the type of
mining involved. Numerous exploration contracts have already been
issued by the ISA, with work beginning at Phase 3 (as described above);
the opportunity to integrate environmental management into the early
phases of the project (i.e. the desk study, preliminary study and ex-
ploration phases), and decision-making therein, may have already been
lost [59]. In these cases, the EMF would be implemented from the ap-
praisal phase, and the initial conceptual model should be based on
existing information. Consideration of environmental management
early in project planning encourages the development of environmental
management systems that can be implemented throughout the project.
In addition, early adoption of the EMF allows risks to the environment
to be identiﬁed earlier, and associated avoidance and minimisation
practices to be considered and planned as part of the ﬁnancial invest-
ment.
Application of a robust EMF for the environmental management of a
DSM project requires substantial eﬀort by the contractor and the reg-
ulator, with frequent communication between the two (often weekly to
monthly in other industries, depending on the phase of a project;
Durden and Murphy, pers. comm.). The magnitude of such eﬀorts may
not be fully appreciated by the ISA, the LTC, or current contractors
[59]. The ISA requires annual progress reports from contractors [annex
IV, section 10 in each of 14–16] and that these reports be judged for
comprehensiveness and quality of information [10], but this is only one
component of contractor engagement. In allied industries and other
jurisdictions, regulators employ dedicated staﬀ to engage with con-
tractors, facilitate the environmental management process, provide the
necessary oversight, consult with stakeholders and manage regional
interests (e.g. United State Environmental Protection Agency, Alberta
Environment and Parks in Canada, United Kingdom Environment
Agency). This is often accomplished by establishing an independent
environmental management body composed of qualiﬁed environmental
scientists, with the power to approve and restrict contractors’ activities
through the determination and enforcement of the license/contract
terms. For DSM activities in national jurisdiction, it is likely that a si-
milar approach would be adopted to that for management of oil and gas
activities. Another model is based on the regulator having sectoral ex-
pertise in-house, which is supplemented by an independent adviser to
provide peer review whose role is paid by the contractor. Inspection
and enforcement, logistics, emergency response, and training institu-
tions and standards associations are other important resources that the
regulator must provide to ensure environmental protection [26]. DSM
presents additional regulatory challenges, particularly where manage-
ment of large and remote areas such as the CCZ is required [12]. For
example, auditing and enforcement of requirements at a claim site are
diﬃcult to complete when mining activities occur thousands of kilo-
metres from shore and several kilometres below the surface of the
ocean. Remote monitoring tools and technologies will be essential, and
their use will need to be integrated into any enforcement requirements.
While this EMF provides information on the process, including data
collection, analysis, decision-making and review, it does not address
enforcement. Appropriate legal and ﬁnancial instruments are needed to
provide incentive for all parties to participate and comply fully. As
currently envisaged, exploitation contracts will be diﬃcult to modify
and are incompatible with adaptive management, unless there are ef-
fective mechanisms for updated environmental standards and require-
ments to be incorporated into an existing project [13,60]. Some op-
portunities for adaptations of existing legal tools employed by the ISA
in the application of aspects of our EMF have already been explored
[13]. It is unclear how exploitation contracts could provide the same
level of oversight and ﬂexibility as for other industries that operate
under license from a regulator, rather than through contracts. The li-
censes enable periodic review, adjustments to the project, interim
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enforcement actions, periodic licensing fees, and other desirable reg-
ulatory functions. The draft exploitation regulations from the ISA en-
visage a ﬁve year review cycle, much less than the annual review cycle
enforced in industries such as oil and gas.
Key to both the conceptual model approach and to successful
adaptive management is the availability of information. The informa-
tion contained in the conceptual model must be submitted to the reg-
ulator and be accessible to all parties. If information is withheld, poor
management decisions are the likely result, because decision-making is
improved by up-to-date and comprehensive information on the en-
vironment and impact of the project upon it. Thus, the data manage-
ment strategy of the ISA must be improved to cope with the volumes of
data and requests for access [as highlighted by 10,59].
An important consideration in the environmental management of
DSM projects is time, an aspect deliberately omitted from the EMF
presented here. The appraisal phase is a bottleneck in project progres-
sion; this phase often requires years of work prior to the commence-
ment of test mining or commercial extractive activities (e.g. 7 years for
the preparation, consultation and evaluation of the Trans Tasman iron
ore EIA; 61). Robust environmental management is dependent on the
ability to recognise and act on threats to the ecosystem. Temporal scales
and the timing of baseline and monitoring data collection must be
scientiﬁcally relevant. Given the long timescales of some processes in
the deep sea (years to decades, and longer; 7), timelines for detecting
and monitoring the impacts on such processes may conﬂict with time-
lines for project progression. Such mismatches in timescales must be
considered by the contractor, regulator and stakeholders when devel-
oping regulations, assessing impacts, planning monitoring and mitiga-
tion actions, and determining whether active adaptive management is
appropriate and, if so, how best to apply it.
5. Conclusion
The EMF and conceptual model are designed to facilitate the en-
vironmental management of a DSM project, integrating and expanding
on existing guidance provided by the ISA. Experts found them to be
useful tools to guide environmental management, and that they pro-
vided facility for the precautionary approach, mitigation hierarchy, and
adaptive management to be integrated into the process [59].
Acknowledgements
This document is an output from MIDAS work package 8. The re-
search leading to these results has received funding from the European
Union Seventh Framework Programme (FP7/2007-2013) under the
Managing Impacts of Deep Sea Resource Exploitation (MIDAS) project,
Grant agreement 603418. Additional input is acknowledged from the
European FP7-NMP Breakthrough Solutions for the Sustainable Deep
Sea Mining Value Chain Project (Blue Mining) Grant agreement no.
604500. Funding was also provided from the UK Natural Environment
Research Council through National Capability funding to NOC. The
EMF presented here aligns with and greatly expands upon, the
Development, Exploration, Environment Decision Framework being
used by industry in the Blue Nodules project [21].
References
[1] ISA, Seabed Minerals Contractors, 2016. 〈https://www.isa.org.jm/deep-seabed-
minerals-contractors〉.
[2] Nautilus Minerals, Environmental Impact Statement Solwara 1 Project, Coﬀey
Natural Systems Pty Ltd., Brisbane, Australia, 2008.
[3] L.M. Grattan, S. Roberts, W.T. Mahan Jr., P.K. McLaughlin, W.S. Otwell, J.G. Morris
Jr., The early psychological impacts of the Deepwater Horizon oil spill on Florida
and Alabama communities, Environ. Health Perspect. 119 (6) (2011) 838–843.
[4] C. Mason, G. Paxton, J. Parr, N. Boughen, Charting the territory: exploring stake-
holder reactions to the prospect of seaﬂoor exploration and mining in Australia,
Mar. Policy 34 (6) (2010) 1374–1380.
[5] C. Filer, J. Gabriel, How could Nautilus Minerals get a social licence to operate the
world's ﬁrst deep sea mine? Mar. Policy (2017).
[6] United Nations, United National Convention on the Law of the Sea, Part IX, 1982.
[7] L.A. Levin, K. Mengerink, K.M. Gjerde, A.A. Rowden, C.L. Van Dover, M.R. Clark,
E. Ramirez-Llodra, B. Currie, C.R. Smith, K.N. Sato, N. Gallo, A.K. Sweetman,
H. Lily, C.W. Armstrong, J. Brider, Deﬁning “serious harm” to the marine en-
vironment in the context of deep-seabed mining, Mar. Policy 74 (2016) 245–259.
[8] J. Halfar, R.M. Fujita, Precautionary management of deep-sea mining, Mar. Policy
26 (2) (2002) 103–106.
[9] L.M. Wedding, S.M. Reiter, C.R. Smith, K.M. Gjerde, J.N. Kittinger,
A.M. Friedlander, S.D. Gaines, M.R. Clark, A.M. Thurnherr, S.M. Hardy,
L.B. Crowder, Managing mining of the deep seabed, Science 349 (6244) (2015)
144–145.
[10] M. Lodge, D. Johnson, G. Le Gurun, M. Wengler, P. Weaver, V. Gunn, Seabed
mining: International Seabed Authority environmental management plan for the
Clarion–Clipperton Zone. A partnership approach, Mar. Policy 49 (0) (2014) 66–72.
[11] International Seabed Authority, Decision of the Council relating to an environ-
mental management plan for the Clarion-Clipperton Zone, ISBA/18/C/22,
Kingston, Jamaica, 2012.
[12] L.M. Wedding, A.M. Friedlander, J.N. Kittinger, L. Watling, S.D. Gaines, M. Bennett,
S.M. Hardy, C.R. Smith, From principles to practice: a spatial approach to sys-
tematic conservation planning in the deep sea, Proc. R. Soc. Lond. B: Biol. Sci. 280
(1773) (2013).
[13] A. Jaeckel, Deep seabed mining and adaptive management: the procedural chal-
lenges for the International Seabed Authority, Mar. Policy 70 (2016) 205–211.
[14] International Seabed Authority, Regulations on Prospecting and Exploration for
Polymetallic Nodules in the Area, ISBA/6/A/18 (13 July 2000), amended by ISBA/
19/A/9; ISBA/19/A/12 (25 July 2013) and ISBA/20/A/9 (24 July 2014) (Nodules
Exploration Regulations), 2014.
[15] International Seabed Authority, Regulations on Prospecting and Exploration for
Polymetallic Sulphides in the Area, ISBA/16/A/12/Rev.1 (15 November 2010),
amended by ISBA/19/A/12 (25 July 2013) and ISBA/20/A/10 (24 July 2014)
(Sulphides Exploration Regulations), 2014.
[16] International Seabed Authority, Regulations on Prospecting and Exploration for
Cobalt-rich Ferromanganese Crusts in the Area, ISBA/18/A/11 (27 July 2012),
amended by ISBA/19/A/12 (25 July 2013), regulation 1(3)(a)-(b) (Crusts
Exploration Regulations), 2013.
[17] A. Jaeckel, An environmental management strategy for the international seabed
authority? The legal basis, Int. J. Mar. Coast. Law 30 (1) (2015) 93–119.
[18] International Seabed Authority, Recommendations for the guidance of contractors
for the assessment of the possible environmental impacts arising from exploration
for polymetallic nodules in the Area, ISA Legal and Technical Commission docu-
ment ISBA/16/LTC/7, Kingston, Jamaica, 2010.
[19] P.S. Levin, M.J. Fogarty, S.A. Murawski, D. Fluharty, Integrated ecosystem assess-
ments: developing the scientiﬁc basis for ecosystem-based management of the
ocean, PLoS Biol. 7 (1) (2009) e1000014.
[20] International Marine Minerals Society, Code for Environmental Management of
Marine Mining, 2011.
[21] A. Ortega, P. Weaver, P. Verlaan, R.R. van de Ketterij, Aligning Project
Development, Technology and Ecosystem Needs in Deep Sea Mining, Workshop
report projects Blue Nodules and MIDAS, 2016.
[22] World Bank, Precautionary Management of Deep Sea Mining World Bank, 2016,
p. 95.
[23] C.L. Van Dover, C.R. Smith, J. Ardron, D. Dunn, K. Gjerde, L. Levin, S. Smith,
Designating networks of chemosynthetic ecosystem reserves in the deep sea, Mar.
Policy 36 (2) (2012) 378–381.
[24] P. Hoagland, S. Beaulieu, M.A. Tivey, R.G. Eggert, C. German, L. Glowka, J. Lin,
Deep-sea mining of seaﬂoor massive sulﬁdes, Mar. Policy 34 (3) (2010) 728–732.
[25] International Finance Corporation, Environmental, Health, and Safety Guidelines
for Mining, International Finance Corporation, World Bank Group, 2007, p. 33.
[26] E & P Forum/UNEP, Environmental Management in Oil and Gas Exploration and
Production, UNEP IE/PAC Technical Report 37. E & P Forum Report 2.72/254,
1997.
[27] OSPAR, OSPAR Guidelines for Monitoring the Environmental Impact of Oﬀshore
Oil and Gas Activities, OSPAR Convention for the protection of the marine en-
vironment of the North-East Atlantic. Reference number: 2004-11, 2004.
[28] International Association of Oil and Gas Producers, Oﬀshore Environmental
Monitoring for the Oil & Gas Industry, OGP publications, 2012.
[29] Province of Alberta, Environmental Protection and Enhancement Act, OGP's
Oﬀshore Environment Monitoring Task Force, London, UK, 2012 (Report No. 457).
[30] Cefas, Joint Nature Conservation Committee, Natural England, English Heritage,
Regional Environmental Assessment: A Framework for the Marine Minerals Sector,
Joint Nature Conservation Committee, Peterborough, UK, 2008.
[31] A. Trouwborst, The precautionary principle in general international law: combating
the Babylonian confusion, Rev. Eur. Community Int. Environ. Law 16 (2007)
185–195.
[32] A.G. Glover, C.R. Smith, The deep-sea ﬂoor ecosystem: current status and prospects
of anthropogenic change by the year 2025, Environ. Conserv. 30 (3) (2003)
219–241.
[33] A. Jaeckel, The Implementation of the Precautionary Approach by the ISA,
Discussion Paper No. 5, March 2017, International Seabed Authority, 2017.
[34] L. Wedding, S. Reiter, C. Smith, K. Gjerde, J. Kittinger, A. Friedlander, S. Gaines,
M. Clark, A. Thurnherr, S. Hardy, L. Crowder, Managing Mining of the Deep Seabed,
Science 349 (6244) (2015) 144–145.
[35] International Seabed Authority, Environmental Management Plan for the Clarion-
Clipperton Zone. ISBA/17/LTC/7, International Seabed Authority, Kingston,
Jamaica, 2011.
J.M. Durden et al. Marine Policy 84 (2017) 193–201
200
[36] Business and Biodiversity Oﬀsets Programme, Biodiversity Oﬀsets and the
Mitigation Hierarchy: A Review of Current Application in the Banking Sector, UNEP
Finance Initiative, 2010.
[37] International Finance Corporation, IFC Performance Standards on Environmental
and Social Sustainability, 2012.
[38] C.L. Van Dover, J. Aronson, L. Pendleton, S. Smith, S. Arnaud-Haond, D. Moreno-
Mateos, E. Barbier, D. Billett, K. Bowers, R. Danovaro, A. Edwards, S. Kellert,
T. Morato, E. Pollard, A. Rogers, R. Warner, Ecological restoration in the deep sea:
desiderata, Mar. Policy 44 (2014) 98–106.
[39] A.G. Glover, C.R. Smith, The deep-sea ﬂoor ecosystem: current status and prospects
of anthropogenic change by the year 2025, Environ. Conserv. 30 (3) (2003)
219–241.
[40] J.S. Chung, Deep-ocean mining: technologies for manganese nodules and crusts, Int.
J. Oﬀshore Polar Eng. 6 (4) (1996).
[41] G.P. Glasby, Deep seabed mining: past failures and future prospects, Mar.
Georesour. Geotechnol. 20 (2) (2002) 161–176.
[42] C.S. Holling, Adaptive Environmental Assessment and Management, John
Wiley & Sons, Chichester, UK, 1978.
[43] B.K. Williams, Passive and active adaptive management: approaches and an ex-
ample, J. Environ. Manag. 92 (5) (2011) 1371–1378.
[44] R. Cooney, A.T.F. Lang, Taking uncertainty seriously: adaptive governance and
international trade, Eur. J. Int. Law 18 (3) (2007) 523–551.
[45] J. Rabinovich, Parrots, precaution and project Ele: management in the face of
multiple uncertainties, in: R. Cooney, B. Dickson (Eds.), Biodiversity and the
Precautionary Principle: Risk, Uncertainty and Practice in Conservation and
Sustainable Use, Earthscan, London, 2005, pp. 173–188.
[46] J. Peel, The Precautionary Principle in Practice: Environmental Decision-Making
and Scientiﬁc Uncertainty, Federation Press, 2005.
[47] B.K. Williams, M.J. Eaton, D.R. Breininger, Adaptive resource management and the
value of information, Ecol. Model. 222 (18) (2011) 3429–3436.
[48] R. Cooney, A long and winding road? Precaution from principle to practice in
biodiversity conservation, in: E.C. Fisher, J.S. Jones, R. von Schomberg (Eds.),
Implementing the Precautionary Principle: Perspectives and Prospects, Edward
Elgar Publishing, Cheltenham, 2006, p. 336.
[49] Seabed Disputes Chamber of the International Tribunal for the Law of the Sea,
Responsibilities and Obligations of States Sponsoring Persons and Entities with
Respect to Activities in the Area (Advisory Opinion), Case No 17, 1 February 2011,
2011.
[50] ASTM International, Standard Guide for Developing Conceptual Site Models for
Contaminated Sites, ASTM E1689-95(2014), West Conshohocken, USA, 2014.
[51] M. Bittens, Further Description:- Conceptual Site Model. 〈http://www.eugris.info/
FurtherDescription.asp?E=48&Ca=2&Cy=0&T=Conceptual site model〉.
(Accessed 21 September 2016).
[52] British Standards Institute, Implementation of ISO 14001: Speciﬁcations with
Guidance for Use, British Standards Institute, London, 1996.
[53] L.E. Lallier, F. Maes, Environmental impact assessment procedure for deep seabed
mining in the area: independent expert review and public participation, Mar. Policy
70 (2016) 212–219.
[54] H.U. Oebius, H.J. Becker, S. Rolinski, J.A. Jankowski, Parametrization and eva-
luation of marine environmental impacts produced by deep-sea manganese nodule
mining, Deep Sea Res. Part II: Top. Stud. Oceanogr. 48 (17–18) (2001) 3453–3467.
[55] H. Bluhm, Monitoring megabenthic communities in abyssal manganese nodule sites
of the East Paciﬁc Ocean in association with commercial deep-sea mining, Aquat.
Conserv.: Mar. Freshwater Ecosyst. 4 (3) (1994) 187–201.
[56] A. Vanreusel, A. Hilario, P.A. Ribeiro, L. Menot, P.M. Arbizu, Threatened by mining,
polymetallic nodules are required to preserve abyssal epifauna, Sci. Rep. 6 (2016)
26808.
[57] D.O.B. Jones, S. Kaiser, A.K. Sweetman, C.R. Smith, L. Menot, A. Vink,
D. Trueblood, J. Greinert, D.S.M. Billett, P. Martinez Arbizu, T. Radziejewska,
R. Singh, B. Ingole, T. Stratmann, E. Simon-Lledo, J.M. Durden, M.R. Clark,
Biological responses to disturbance from simulated deep-sea polymetallic nodule
mining, PLoS One (2017).
[58] International Seabed Authority, Environmental Management Needs for Exploration
and Exploitation of Deep Sea Minerals, ISA Technical Study: No. 10, Nadi, Fiji,
2011.
[59] J.M. Durden, D.S.M. Billett, A. Brown, A.C. Dale, L. Goulding, S. Gollner,
K. Murphy, E. Pape, A. Purser, J.-F. Rolin, A.J. Smith, I. Stewart, P.J. Turner, T. de
Wachter, P.P.E. Weaver, C.L. Van Dover, P.A. Verlaan, D.O.B. Jones, Report on the
Managing Impacts of Deep-seA reSource exploitation (MIDAS) workshop on en-
vironmental management of deep-sea mining, Res. Ideas Outcomes 2 (2016)
e10292.
[60] A. Jaeckel, K.M. Gjerde, J.A. Ardron, Conserving the common heritage of hu-
mankind – options for the deep-seabed mining regime, Mar. Policy 78 (2017)
150–157.
[61] New Zealand Environmental Protection Authority, Trans-Tasman Resources Ltd
Marine Consent Decision, New Zealand Government, 2014.
J.M. Durden et al. Marine Policy 84 (2017) 193–201
201
